
ID IS Activity ID Task Name %
Complete

Start Finish

1 SCRA0100 Process Model Tasks 93% Fri 9/27/02 Fri 8/29/03

2 SCRA0200 FEP Reassessment 100% Mon 11/11/02 Mon 6/30/03

3 SCRA0210 Prepare CRA FEPs Analysis Plan 100% Mon 11/11/02 Thu 2/13/03

4 SCRA0220 CRA FEPs Analysis 100% Mon 12/23/02 Wed 4/30/03

5 SCRA0230 CRA FEPs Review 100% Thu 2/27/03 Mon 6/30/03

6 SCRA0300 Conceptual Model Implementation 98% Fri 9/27/02 Thu 7/31/03

7 SCRA0310 Salado Flow & Transport 98% Fri 9/27/02 Thu 7/31/03

8 SCRA0320 Disturbed Rock Zone 97% Fri 9/27/02 Thu 7/31/03

9 SCRA0330 SANTOS Code Qualification 100% Mon 12/16/02 Mon 6/30/03

10 SCRA0345 Clay Seam G Analysis 95% Fri 9/27/02 Thu 7/31/03

11 SCRA0350 Panel Closure System 100% Fri 9/27/02 Fri 2/14/03

12 SCRA0360 Panel Closure System Analysis 100% Fri 9/27/02 Thu 1/30/03

13 SCRA0370 Peer Review Presentation 100% Tue 2/11/03 Fri 2/14/03

14 SCRA0380 Shaft Seal System 100% Fri 9/27/02 Mon 3/31/03

15 SCRA0390 Shaft Seal Analysis Plan 100% Fri 9/27/02 Fri 11/29/02

16 SCRA0400 Complete Parametric Analysis 100% Fri 9/27/02 Wed 1/15/03

17 SCRA0410 Complete Shaft Seals Parameter
Package

100% Fri 9/27/02 Fri 1/31/03

18 SCRA0415 Develop Salado Flow Analysis Plan 100% Thu 1/30/03 Mon 3/31/03

19 SCRA0500 Culebra Hydrology 100% Fri 9/27/02 Tue 7/8/03

20 SCRA0545 Software QA 100% Mon 12/2/02 Mon 3/31/03

21 SCRA0520 Prepare Geologic Maps 100% Fri 11/1/02 Mon 1/13/03

22 SCRA0530 Prepare Base T-Fields 100% Mon 1/13/03 Mon 1/27/03

23 SCRA0540 Prepare Trans. Data for T-Field Cal. 100% Fri 9/27/02 Mon 1/27/03

24 SCRA0550 Perform Transient Calibration 100% Mon 1/27/03 Tue 7/8/03

25 SCRA0600 Inventory Update 100% Fri 11/1/02 Thu 7/10/03

26 SCRA0630 Prepare Inventory Update Analysis Plan 100% Fri 11/1/02 Fri 12/20/02

27 SCRA0651 Run Decay Calculations using ORIGEN2 Version
2.2 on SNL Platform

100% Tue 4/1/03 Tue 4/15/03
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28 SCRA0655 Perform Inventory Update Analysis with EPA UNI 100% Tue 4/15/03 Tue 6/10/03

29 SCRA0650 Complete Analysis & Prepare Parameter Package
for Non Rad Inventory Data

100% Mon 3/31/03 Thu 4/10/03

30 SCRA0660 Prepare Parameter Package for RAD Data Input to
CCDFGF

100% Thu 5/1/03 Mon 6/2/03

31 SCRA0670 Inventory Analysis Report 100% Mon 3/31/03 Thu 7/10/03

32 SCRA0700 Spallings Model 81% Thu 10/31/02 Fri 8/29/03

33 SCRA0710 Spallings Analysis Plan 100% Thu 10/31/02 Fri 12/20/02

34 SCRA0776 Prepare Spallings Analysis 0% Mon 6/2/03 Fri 8/15/03

35 SCRA0720 Spallings Code Modifications 90% Thu 10/31/02 Thu 7/31/03

36 - Spallings Code Qualifications Phase I 100% Fri 11/1/02 Tue 5/13/03

37 SCRA0730 Spallings Code Qualifications Phase II: VVP 50% Wed 1/1/03 Fri 8/29/03

38 SCRA0740 Spallings Parameter Development 100% Thu 1/2/03 Fri 6/6/03

39 SCRA0750 Prepare Spallings Parameter Report 100% Tue 4/1/03 Wed 7/2/03

40 SCRA0760 Spallings Sensitivity Study & Analysis 90% Mon 12/23/02 Fri 8/15/03

41 SCRA0770 Spallings Model Peer Review Presentation and
Interactions

100% Tue 7/8/03 Wed 7/9/03

42 SCRA0800 Actinide Source Term 100% Mon 10/21/02 Mon 4/28/03

43 SCRA0810 Prepare Actinide Solubility Analysis Plan 100% Mon 10/21/02 Mon 3/31/03

44 SCRA0820 Soubility Calculations 100% Mon 12/2/02 Mon 4/28/03

45 SCRA0825 Prepare Solubility Parameter Package 100% Mon 3/3/03 Mon 4/28/03

46 SCRA1000 Total Systems PA 70% Mon 9/2/02 Fri 10/10/03

47 SCRA1010 Platform Qualification 100% Mon 9/2/02 Mon 3/31/03

48 SCRA1020 Complete OS Upgrade 100% Mon 9/2/02 Wed 3/5/03

49 SCRA1040 Hardware Upgrade 100% Fri 1/31/03 Mon 3/31/03

50 SCRA1050 Parameter Qualification 100% Fri 11/1/02 Fri 2/28/03

51 SCRA1100 PA Calculations 85% Mon 3/3/03 Fri 8/22/03

52 SCRA1110 BRAGFLO Calculations 85% Mon 3/3/03 Fri 8/22/03

53 SCRA1130 Execute BRAGFLO Calculations 100% Fri 4/4/03 Mon 5/12/03

54 SCRA1135 Execute NUTS/PANEL 100% Wed 4/23/03 Tue 5/20/03
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55 SCRA1140 Analyze BRAGFLO/NUTS/PANEL 95% Mon 4/21/03 Fri 8/1/03

56 SCRA1150 Documents BRAGFLO/PANEL 81% Mon 3/3/03 Fri 8/22/03

57 SCRA1200 Direct Brine Releases 100% Tue 4/1/03 Mon 6/30/03

58 SCRA1202 Develop Analysis Plan for
Calculations of Direct Brine
Releases: Compliance
Recertification Application (AP-101)

100% Tue 4/1/03 Wed 4/30/03

59 SCRA1210 Direct Brine Release Calculations 100% Thu 5/1/03 Tue 5/20/03

60 SCRA1220 Direct Brine Release Analysis 100% Thu 5/1/03 Fri 6/20/03

61 SCRA1230 Prepare Direct Release Analysis
Report

100% Thu 5/1/03 Mon 6/30/03

62 SCRA1300 Groundwater Releases 73% Mon 3/3/03 Fri 8/22/03

63 SCRA1305 Develop Analysis Plan for
Calculation of Culebra Flow and
Transport: Compliance
Recertification Application (AP-100)

100% Mon 3/31/03 Mon 6/30/03

64 SCRA1310 Culebra Transport Pre-processor
Code Revision

100% Mon 3/3/03 Mon 6/30/03

65 SCRA1315 Culebra Transport Pre-processor
Code Qualifications

100% Tue 4/1/03 Mon 6/30/03

66 SCRA1320 Culebra Transport Calculations 0% Tue 7/1/03 Mon 8/11/03

67 SCRA1330 Culebra Transport Analysis 0% Tue 7/15/03 Mon 8/11/03

68 SCRA1340 Prepare Culebra Transport Analysis
Report

0% Tue 7/15/03 Fri 8/22/03

69 SCRA1400 Compliance Analysis 57% Fri 11/1/02 Fri 10/10/03

70 SCRA1405 Develop Analysis Plan for Calculation of CCDFs:
Compliance Recertification Application (AP-102)

100% Thu 5/1/03 Wed 7/16/03

71 SCRA1410 CCDFGF/CUTTINGS Code Revision for Spallings 0% Tue 7/1/03 Fri 10/10/03

72 SCRA1415 CCDFGF/CUTTINGS Code Qualification 0% Tue 7/1/03 Fri 10/10/03

73 SCRA1420 CCDFGF Code Revision 100% Fri 11/1/02 Fri 6/20/03

74 SCRA1425 CCDF Code Qualification 85% Tue 4/1/03 Thu 7/31/03

75 SCRA1430 Compliance Calculations 0% Mon 7/7/03 Fri 8/15/03
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76 SCRA1440 Compliance Analysis 0% Thu 7/31/03 Wed 8/20/03

77 SCRA1450 Prepare Compliance Analysis Report 0% Thu 7/31/03 Wed 8/20/03

78 SCRA1500 Sensitivity Studies 85% Thu 5/1/03 Mon 8/11/03

79 SCRA1510 Sensitivity Analysis Plan 100% Thu 5/1/03 Fri 6/20/03

80 SCRA1520 Sensitivity Calculations 80% Mon 6/2/03 Mon 8/11/03

81 SCRA1530 Sensitivity Analysis 80% Mon 6/2/03 Mon 8/11/03

82 SCRA1545 Prepare Analysis Report for CRA PA
Calculations

0% Mon 6/2/03 Tue 9/30/03

83 SCRA1600 Justification Homogeneous Waste
Assumption

45% Thu 5/1/03 Fri 8/29/03

84 SCRA1605 Develop Analysis Plan for Non-Random Waste
Emplacement Impact Assessment for the CRA
(AP-107)

100% Thu 5/1/03 Fri 5/30/03

85 SCRA1610 Waste Mechanical Properties, Calculation of
Porosity Surfaces

60% Mon 6/2/03 Fri 8/1/03

86 SCRA1615 Chemical Conditions in the Repository 50% Mon 6/2/03 Fri 7/25/03

87 SCRA1620 Assumptions made in WIPP PA Models 100% Mon 6/2/03 Mon 7/7/03

88 SCRA1625 Effects on Repository Performance 0% Mon 6/2/03 Fri 8/29/03

89 SCRA1630 Write Supplement to Appendix PA 0% Thu 7/31/03 Wed 8/20/03

90 2nd CRA Document Package 30% Fri 4/4/03 Fri 8/22/03

91 MMCCAP5402 Chapter 6 - Containment Requirement (PA) 30% Fri 4/4/03 Fri 8/22/03

92 Appendix PA 30% Fri 4/4/03 Fri 8/22/03

93 Annex SOTERM 0% Fri 4/4/03 Fri 8/22/03

94 Annex PAR 50% Fri 4/4/03 Fri 8/22/03

95 Annex MASS 20% Fri 4/4/03 Fri 8/22/03

96 Appendix Barriers 0% Fri 4/4/03 Fri 8/22/03

97 Appendix TRU Waste, Chapter 4 & Appendix Data 100% Fri 4/4/03 Mon 7/7/03

98 MMCCAP5406 Create Appendix PA by Incorp. Info from FEPs
Re-Screening/Mod Revs/Parameter Changes/Changes
to Codes & Calc/Updating

30% Fri 4/4/03 Fri 8/22/03

99 Recertification Deliverables 0% Fri 12/20/02 Tue 9/30/03
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100 SCRA0725 Spallings Code Qualification Phase 1: SQAP and Req.
Doc.

100% Tue 12/24/02 Tue 12/24/02

101 SCRA0735 Complete VVP for Spallings 50% Wed 7/9/03 Wed 7/9/03

102 SCRA0777 Analysis Report for Spallings 0% Thu 8/28/03 Thu 8/28/03

103 SCRA1108 Analysis Plan for CRA 100% Fri 12/20/02 Fri 12/20/02

104 Analysis Plan Inventory Updates Incorp into CRA 100% Fri 12/20/02 Fri 12/20/02

105 SCRA0362 Technical Baseline Migration (I) 100% Fri 1/31/03 Fri 1/31/03

106 IA T-Fields in CRA PA Calculations 0% Thu 7/31/03 Thu 7/31/03

107 SCRA0736 Complete Verifi & Validation QA on DR_SPALL 50% Fri 6/6/03 Fri 6/6/03

108 SCRA0558 Transmissivity Fields in CRA PA Calculations 0% Thu 7/31/03 Thu 7/31/03

109 SCRA0420 Technical Baseline Migration (II) 100% Mon 3/31/03 Mon 3/31/03

110 Spallings/Direct Releases Peer Review 50% Thu 7/31/03 Thu 7/31/03

111 MMCCAP5435 CRA Appendices 0% Fri 8/22/03 Fri 8/22/03

112 CRA PA Functional Results Database 80% Mon 6/30/03 Mon 6/30/03

113 MMCCAP5404 CRA Chapter 6 Input 0% Fri 8/22/03 Fri 8/22/03

114 Impact Assessment for Spallings 0% Mon 6/30/03 Mon 6/30/03

115 SCRA1635 Impact Assessment:Non-random Waste Emplacement 10% Mon 6/30/03 Mon 6/30/03

116 SCRA1550 Analysis Rpt CRA PA Calculations & Analysis 20% Tue 9/30/03 Tue 9/30/03

117 SCRA1045 Upgrade Hardware and OS 100% Fri 3/14/03 Fri 3/14/03

118 COTs\S-Based Long-term CRA PA Data Archive 0% Mon 6/30/03 Mon 6/30/03

119 Modernize CMS: Phase I 100% Mon 6/30/03 Mon 6/30/03

120 Modernize CMS: Phase II 50% Mon 6/30/03 Mon 6/30/03

121 SCRA0235 Draft CRA FEPs Reassessment Rpt 100% Wed 4/30/03 Wed 4/30/03

122 SCRA0236 Final FEPs Reassessment Rpt 100% Mon 6/30/03 Mon 6/30/03
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